

CS 440 Meeting Minutes

Project Name: Quiz Platform

Date: 09/27/2026

Convened: 4:03 PM

Adjourned: 5:05

Present: Pronob, Taha, Anindo, Anh, Nick, Ulugbek

Absent: None

Scribe: Pronob

Agenda

- Reports
- SRS review and revisions
- System design decisions
- Development workflow and task assignments
- Next steps

Reports

Anindo

- Created a lobby-page mockup.

Nick

- Reviewed the SRS.

Anh

- Resolved inconsistencies in the SRS scoring/play section.
- Researched the Kahoot scoring formula.
- Set up the project GitHub skeleton and README.
- Created mockups adaptable to the Gettysburg theme.

Ulugbek

- Reviewed the SRS.
- Worked on the ER diagram.

Taha

- Created a dashboard mockup.
- Reviewed system-design questions and proposed a shared visual identity.

Pronob:

- Created and presented team ground rules doc.
- SRS review

Decisions

SRS

- Remove single-sign-on references from the SRS.
- Resolve remaining contradictions and have each member review their updated section.
- Add screenshots after frontend mockups are aligned.

System design

- The backend will be the single source of truth for live-session timing, question state, answer validation, and scoring.
- REST APIs will support authentication, quiz management, classes, results, and exports.
- WebSockets will support live-session activity.
- The live-session flow will be: Lobby → Question Open → Question Closed → Feedback.
- Late joiners may join, but receive zero points for prior questions.
- Sessions must preserve an immutable quiz version or snapshot so future quiz edits do not alter historical results.
- Student exports of their own per-session results are in scope.
- Score normalization remains under consideration; correctness-only scoring may be used for the MVP.

Team workflow

- Development will use feature-based ownership.
- Frontend and backend work will receive designated PR review.
- Team members should acknowledge important communication within 24 hours.
- Weekly work should be ready by Friday where possible to allow review before the Sunday meeting.

Next Steps:

Every will develop a MVP/Basic version of their assigned task.

Taha — due Thursday, October 1

- Convert Anindo's and Anh's frontend mockups to the shared design.
- Work with Anindo to set up the frontend.
- Share the updated SRS in the group chat by Monday night, September 28.
- Add SRS screenshots by Thursday night, October 1.

Nick — due Tuesday night, September 29

- Integrate Auth0 on the frontend:
 - Google login button
 - Auth0 redirect/callback
 - Logout
 - Protected routes
 - Access-token attachment to API requests
 - Basic unauthorized and error states

Ulugbek — due Tuesday night, September 29

- Finalize the database model:
 - Updated ER diagram
 - Quiz versioning or session snapshots
 - Session-participant entity
 - Session-question timing
 - Primary keys, foreign keys, and uniqueness constraints
 - Initial MySQL migration

Anh — due Tuesday night, September 29

- Create the FastAPI foundation:
 - Configuration handling
 - MySQL connection
 - Dependency injection
 - Standard error responses
 - Health endpoint
 - Initial router/module structure
- Implement quiz CRUD and versioning:

- Create draft
- List owned quizzes
- Retrieve quiz
- Update quiz
- Publish
- Archive/delete
- Preserve original quiz content for completed sessions

Anindo — due Thursday, October 1

- Create the application shell:
 - React Router structure
 - Main navigation
 - Taken/Made tabs
 - Student versus professor navigation
 - Loading, error, and empty states
 - Responsive page layout

Pronob — due Sunday, October 4

- Implement response submission and scoring:
 - One response per participant per question
 - Server-controlled answer deadline
 - Correctness calculation
 - Scoring formula or correctness-only MVP scoring
 - Points per response
 - Rejection of late or duplicate submissions
 - Automated tests
- Deliver a basic version containing endpoint specifications and unit-tested standalone scoring functions.
- Dependencies/blockers: database migration, quiz CRUD, session creation, session-question timing, and a finalized scoring formula.

Application of Course Content

This week's work applies software-engineering methods by moving from requirements analysis into system design and implementation planning. The team refined the SRS, established database and API responsibilities, designed real-time client-server communication with WebSockets, planned authentication and authorization, and defined versioning to preserve

historical quiz results. The team also applied project-management practices through task ownership, deadlines, code review, and GitHub-based collaboration discussion.